

Integrated Approach to District Planning : Wolfe School Program Design

<i>Historical Background</i>		<u>Ongoing 10 Year Facilities Planning Process</u>
	Oct. 13. 2008	Townhall Meeting results in formation of Wolfe Steering Committee with purpose of determining future
	Nov. 2008-Dec. 2008	Wolfe Steering Committee scope of work is determined.
	Jan. 2009	Wolfe Steering Committee process recommendation presented to Board of Trustees
	Feb. 2009-May 2009	Wolfe Steering Committee investigates potential programs and structures to be built on current Wolfe site
	June-09	Wolfe Steering Committee finalizes recommendation of a potential program and structure for a school to be built on current Wolfe site
	Sept. 21, 2009	Wolfe Steering Committee Recommendation approved by Board of Trustees.
	Oct., 2009	Wolfe School Development District-wide Committee formed for purpose of designing the K-12 International Baccalaureate Program with specificity to IBO guidelines; community partnerships
	Oct. – Dec., 2009	RFQ Process for Wolfe School, architect selection approved by Board of Trustees
	Oct. 2009 - April 2010	Committee Meetings and IB school visits
	Feb., 2010	Committee defines instructional and operation recommendations with projected opening of Wolfe School in 2012-2013.
	March, 2010	* Wolfe School Program Design update presented to Board of Trustees for discussion. * Committee investigates facility needs and develops potential programs.
	April, 2010	Wolfe School Program Design recommendations presented and approved by the Board of Trustees
	May, 2010	Wolfe School Program Design update provided to School Facility Referendum Task Force.
	June, 2010	Wolfe School Program Design presentation to School Facility Referendum Task Force.